-
- USA Environmental Elkton Farms Firehole #3 02-03-002
Grid Progress Chart USA Subcontract 02-03-001 11/29/07
el l BackHoe Req. [ Comp. this week L Grid on Hold l I Failed QC Insp.l Phase I ~
< Note: Tracer Elements are classified as MC, and stored in metal drums inside a locked Connex Box. They are listed here for accounting purposes §‘£
z mm%mm—@ Date [ Date | QA |Date | Total |Phaseli] Phasell] Soilin | Phasel| __ Date =3
O . |Contacts| LBS | Pass Fail Passed MH | MH | MEC | cubicFt. | QA =
E C3C | 9/27/07 {10/11/07] 243 | 21 | 1304 [ 45 |Passed| 10/11/07 Passed [10/11/07 | 330.8 | 61 0 3,060 | Passed 11/8/2007 =
D3B | 10/25/07 | 10/31/07| 495 | 17 | 1,368 | 17 | Passed| 10/31/07 Passed [10/31/07 | 212 4 0 498.4 | Passed | 11/13/2007 —_=‘§
D4C | 11/9/07 | 11/13/07| 30 13 940 | 108 | Passed| 11/13/07 Passed |11/13/07 108 Q
D4D [ 10/11/07]10/18/07] 92 | 10 | 1,195 | 89 |Passed| 10/18/07 Passed | 10/18/07 | 160 | 40 0 2,025 | Passed 11/1/2007 4
D4A | 10/18/07[10/25/07| 51 | 42 | 1,122 | 192 | Passed| 10/24/07 Passed | 10/24/07 | 158 10 210 Passed 11/1/2007 a
11/6/07
11/30/09
E4A | 11/26/07| 11/20/07| 39 23 | 1,038 | 20 |Passed| 11/29/07 Passed | 11/20/07 | 102
F4D [ 11/13/07| 11/26/07| 48 5 370 30 [Passed| 11/26/07 Passed | 11/27/07 | 120
F5A | 10/1/07 | 10/5/07 | 75 4 810 | 56 [Passed| 10/9/07 Passed | 10/9/07 | 116
F5B | 10/9/10 | 10118/07| 313 | 17 | 2,349 | 132 | Passed| 10/18/07 Passed | 10/18/07 | 306 1 505 3137 Passed 11/2/2007
F5C | 9/19/07 | 9/25/07 | 266 5 890 29 | Passed| 9/25/07 Passed | 9/25/07 | 186
F5D | 9/25/07 | 9/28/07 | 31 2 725 | 47 |Passed| 10/1/07 Passed | 10/1/07 | 125
G1B | 8/22/07 | 8/22/07 | O 1 15 0 |Passed| 8/23/07 Passed | 8/23/07 6
G4C | 9/12/07 | 9/19/07 | 544 | 23 | 2,226 | 95 |Passed| 9/19/07 Passed | 9/19/07 | 292
G5A | 6/13/07 | 11/5/07 | 213 | 23 | 1,151 | 249 | Passed| 11/5/07 Passed | 11/5/07 | 295 65 34 7,756 Passed 11/16/2007
H1A | 8/22/07 | 9r25/07 | 80 10 432 17 |Passed| 11/7/07 Passed | 11/7/07 | 94.5 18 82 1,900 Passed 11/7/2007
H1B | 9/21/07 | 9/27/07 | 439 6 1000 8 |Passed| 9/27/07 Passed | 9/27/07 | 192 42 3 2,514 Passed 11/7/2007
H4C | 8/14/07 | 8/27/07 {2,811 41 | 4,542 | 234 | Passed| 8/28/07 Passed | 8/28/07 | 466 56 965 3288 Passed 10/3/2007
H4D | 8/27/07 | 9/11/07 [1,156]| 25 | 2,954 | 177 | Passed| 9/13/07 | Fail | 9/12/07 | Passed| 9/13/07 | 3125 | 86 2672 4173 Passed 10/3/2007
11A | 9/114/07 | 9/21/07 | 543 | 11 | 1,809 | 14 |Passed| 9/24/07 Passed | 9/24/07 | 288 10 30 1,251 Passed 11/7/2007
11B_ | ©/12/07 | 9/14/07 | 419 | 6 1,100 | 6 |Passed| 9/17/07 Passed | 9/17/07 | 138 242 831 |3,614.00| Passed 11/16/2007
12A 288 19 151 1500 Passed 10/17/2007
12B 659 61 205 1689 Passed 10/17/2007
J1A | 8r28/07 | 9/12/07 | 388 | 14 | 1,637 | 20 | Passed| 9/12/07 Passed | 9/12/07 | 274.5| 52 557 1,797 | Passed 11/7/2007
J1B | 8/20/07 | 8/28/07 | 670 | 21 2024 | 33 | Passed| 8/29/07 Passed | 8/29/07 | 330 88 380 2,375 Passed 10/24/2007
K1B | 3/24/02 | 8/20/07 | 380 | 95 1,430 | 358 | Passed| 8/21/07 Passed | 8/21/07 | 218.5 14 0 390 Passed 10/10/2007
L1D | 11/5/07 |11/10/07| 214 | 21 | 4,111 | 25 | Passed| 11/12/07 Passed | 11/12/07 | 324.75
L3C [10/18/07| 11/8/07 | 122 | 29 1,809 | 36 |Passed| 11/9/07 Passed | 11/9/07 | 245
L3D |11/12/07] 11/16/07| 86 15 1,578 | 10 |Passed| 11/16/07 Passed | 11/16/07 | 141.25
Total Number of Contacts 41974 Phase Il Cubic Ft. Soil Moved 619.1
Total MEC Items 9975 Phase Il MEC Items total 6415
Total MD Lbs. 2141 Phase Il Man Hours 920
Total Scrap Lbs. 529 Phase Il Grid's Completed 23
Total Man Hours 6793.3 Total Phase Il CuFt. Soil Moved 50862.5
Rework/Back Hoe M/H 985
Grid's Completed 28
Total Grid's Completed 63
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MEC STATUS REPORT

11/29/007

GRID| DATE Category Filler BIP | QTY
G5A | 11/5/07
Flares TH3 NO 3
Tracer Element Phosphorus | NO 44
Detonators PETN NO 133
H4C | 7/28/07
Tracer Element Phosphorus | NO | 2264
Flares TH3 NO 18
Detonators PETN NO 525
Incindiary Bomblet Thermate NO 3
[ 40MM TNT NO 1
1B | 8/29/07
Tracer Element Phosphorus | NO | 377
Primers Black Powder | NO 6
Detonators PETN NO 275
40MM Fuze TNT NO 1
Caps PETN NO 11
40MM TNT NO 2
K1B | 8/20/07
Detonators PETN NO 374
Tracer Element Phosphorus | NO 126
40MM Fuze TNT NO 88
Caps PETN NO 13
Flares TH3 NO 1
Primers Black Powder | NO 1
40MM TNT NO 11
L = Self Distruct Element | Black Powder | NO 6
G1B | 8/22/07
No MEC Found
[H4D | 9/13/07
Tracer Element Phosphorus | NO | 702
40MM TNT NO 1
Flares TH3 NO 20
Detonators PETN NO 433
H1A | 9/25.07
Self Distruct Element | Black Powder | NO <
Primers Black Powder | NO 2
Detonators PETN NO 75
J1A | 9/12/07
Tracer Element Phosphorus | NO | 530
40MM Fuze TNT NO 65
Primers Black Powder | NO 21
Detonators PETN NO 207
Caps PETN NO 7
Self Distruct Element | Black Powder | NO 1
11B 9/14/70
Tracer Element Phosphorus | NO | 308
Primers Black Powder | NO 4
Self Distruct Element | Black Powder | NO 9
Flares TH3 NO 1
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GRID| DATE Category Filler | BIP | QTY | Dispositio] Date |Demo |Date
& Detonators PETN NO 97
G4C | 9/19/07
Tracer Element Phosphorus | NO | 301
Flares TH3 NO 11
Self Distruct Element | Black Powder | NO
40MM TNT NO 1
Detonators PETN NO 255
Incindiary Bomblet Thermate NO 2
1A 9/21/07
Flares TH3 NO 1
Tracer Element Phosphorus | NO | 184
Detonators PETN NO 393
e Self Distruct Element | Black Powder | NO 2
F5C | 9/25/07
Tracer Element Phosphorus | NO 71
Flares TH3 NO 6
(= Detonators PETN NO 189
1B | 9/27/07
Tracer Element Phosphorus | NO 80
Primers Black Powder | NO 3
Self Distruct Element | Black Powder | NO 5
Caps PETN NO 21
ke Detonators PETN NO 330
F5D | 9/28/07
Tracer Element Phosphorus | NO 9
Flares TH3 NO 2
Incindiary Bomblet Thermate NO 3
Self Distruct Element | Black Powder | NO 1
Detonators PETN NO 6
C3C [10/11/07
Tracer Element Phosphorus | NO 11
Primers Black Powder | NO 4
Self Distruct Element | Black Powder | NO 3
Caps PETN NO 22
Detonators PETN NO 203
F5A | 10/9/07
Primers Black Powder | NO 4
Self Distruct Element | Black Powder | NO 13
Flares TH3 NO 9
Detonators PETN NO 48
[F5B [10/18/07
Tracer Element Phosphorus | NO | 122
40MM Fuze TNT NO 1
Primers Black Powder | NO 30
Flares TH3 NO 8
Detonators PETN NO 179
D4D |10/18/07
Tracer Element Phosphorus | NO 4
Detonators PETN NO 77
Caps PETN NO 3
Incindiary Bomblet Thermate NO B
Flares TH3 NO 1
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GRID| DATE | _ Category Filler [ BIP | QTY | Dispositio] Date |Demo  |Date
Self Distruct Element | Black Powder | NO 3
L3C | 11/8/07
Tracer Element Phosphorus | NO 35
40MM Fuze TNT NO 40
Flares TH3 NO 3
Self Distruct Element | Black Powder | NO 1
Detonators PETN NO 60
ke . Primers Black Powder | NO 21
D4A |10/24/07
40MM Fuze TNT NO 2
Tracer Element Phosphorus | NO 7
Primers Black Powder | NO 2
Detonators PETN NO 20
Incindiary Bomblet Thermate NO 13
Self Distruct Element | Black Powder | NO 1
Caps PETN NO 2
Grenade Fuze Lead Azide NO 4
[D3B ™ [10/31/07
Tracer Element Phosphorus | NO | 449
Incindiary Bomblet Thermate NO 1
Flares TH3 NO 1
Grenade Fuze Lead Azide NO
Primers Black Powder | NO 3
Self Distruct Element | Black Powder | NO 41
Detonators PETN NO 80
20MM Fuzed H761 NO 1
[L1D | 11/5/07
Primers Black Powder | NO <]
Self Distruct Element | Black Powder | NO 73
Booster Cup TNT NO
Flares TH3 NO 1
Tracer Element Phosphorus | NO 97
Caps PETN NO 2
Detonators PETN NO 21
Grenade Fuze Lead Azide NO 19
D4C |11/13/07
Tracer Element Phosphorus | NO 14
40MM Fuze TNT NO 3
Flares TH3 NO 1
Primers Black Powder | NO 1
Incindiary Bomblet Thermate NO 11
L3D [11/16/07
Tracer Element Phosphorus | NO 55
Primers Black Powder | NO 6
Grenade Fuze Lead Azide NO 18
Caps PETN NO 1
Self Distruct Element | Black Powder | NO
R Detonators PETN NO 1
F4D |11/26/07
Tracer Element Phosphorus | NO 43
Flares TH3 NO 5
D3D | 12/1/07
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GRID| DATE | __ Category " Filler | BIP | QTY | Dispos Date |Demo |Date
Tracer Element Phosphorus | NO 126
40MM Fuze TNT NO 6
Incindiary Bomblet Thermate NO 4
Self Distruct Element | Black Powder | NO 4
Grenade Fuze Lead Azide NO 5
A Booster Cup TNT NO 1
E4A |11/29/07
Tracer Element Phosphorus | NO 39
E4B | 11/30/07
Tracer Element Phosphorus | NO 57
Caps PETN NO
e 40MM Fuze TNT NO 1
E3C
Total | 10814
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Grids I?{equirinLHeavy Equipment Work

Phase Il Screen Re

port

Modified Phase | Data “Date:  11/29/2007 ltem Bottom | Top
Grid Date Date MD MD §crap §crap Soil Moved Screen | Screen
NO.] NO. Started Completed | M/H | Bottom| Top |Bottom| Top Cubic Ft. |Tracer 193 1,443
1 |H4D 9/27/2007 10/2/2007 86 3 115 1 1 4,173 |Det's 695 5
2 |H4C 9/25/2007 9/27/2007 56 2 19 0 0 3,288 |Self Destruct 18 49
3 |IN1A 11/6/2007 11/7/2007 16 0 0 0 0 1,251 |Cap's 431 2
4 |I1B 10/10/2007 | 10/16/2007 | 242 3 48 1 1 3,613  |Fuze 0 1,578
5 |I2A 10/3/2007 | 10/17/2007 19 1 0 0 0 1,500 |Flare 0 8
6 |I12B 10/3/2007 | 10/17/2007 61 1 5 0 0 1,689 |Burster 0 3
7 [J1A 10/17/2007 | 10/19/2007 | 116 3 15 1 0 1,797  |Primer's 87 64
8 |J1B 10/18/2007 | 10/22/2007 88 11 38 1 3 2,375 |Burster Cup 1 0
9 |K1B 10/9/2007 10/9/2007 14 <] 0 0 0 390 Grenade Fuzes 91 0
10 [H1A 10/10/2007 | 11/7/2007 18 0 0 0 0 1,900 |Incindiary Bomblet 16
11 |H1B 11/6/2007 11/7/2007 24 0 5 0 0 2,314
12 |F5B 10/22/2007 | 11/2/2005 117 3 85 0 1 3,137
13 |D4D 11/31/07 11/31/07 30 0 0 0 0 2,025
14 |C3C 11/1/2007 11/8/2007 61 0 50 0 0 3,510
15 |D4A 11/1/2007 11/1/2007 10 0 0 0 0 210 Total MEC 1516 3168
16 [C3B 5/17/2007 8/2/2007 0 0 0 0 0 1,836 |Total MD Ibs. 32 528
17 |D3A 5/22/2007 8/14/2007 0 0 0 0 0 936 Total Scrap 4 23
18 [14C 5/10/2007 6/19/2007 0 0 0 0 0 1,053 |Total Man Hours 1,306
19 14D 6/20/2007 8/9/2007 0 0 0 0 0 1,544  |Total Cuft. Soil 70,024
20 [J4C 6/13/2007 6/23/2007 0 0 0 0 0 2,600
21 [K4A 7/19/2007 8/1/2007 0 0 0 0 0 1,716
22 |G5A 11/8/2007 | 11/14/2007 65 0 62 0 0 7,756
23 |[L1D 11/13/2007 40 2,528
24 |D3B 11/12/2007 | 11/13/2004 13 0 0 0 0 498.4
25 |L3C 11/16/2007 3,536
26 [L3D
27 | Soil Pile| 11/19/2007 175.5 0 30 0 17 8,289

E4A
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D3D

12/3/2007

4,560






